

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Zoom	Project team members	Share daily progress, blockers, and next steps
2	Progress Update	Weekly	Email + Shared Google Docs	Team + Mentor	Summarize weekly achievements and upcoming tasks
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp	Developers + QA	Resolve bugs quickly and track fixes
4	Stakeholder Review	Bi-Weekly	Zoom Presentation	Team + Stakeholders	Demonstrate progress, gather feedback
5	Final Demo Rehearsal	Once	Zoom / In-person	Entire team	Practice final presentation and ensure smooth delivery
6	Knowledge Sharing	Monthly	Google Drive + Slack	Team members	Share learnings, resources, and best practices

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on task deadlines	Introduced weekly progress updates to keep everyone aligned
2	Difficulty tracking bugs	Adopted GitHub Issues for structured bug reporting
3	Limited stakeholder availability	Scheduled bi-weekly reviews in advance to ensure participation